


**KISSR Time Plan for Implementation of Internationalisation Strategy 2020-2024**

Task Name	Start	End	Duration (days)
Task 1.1.1	01 September 2020	01 March 2021	181
Task 1.1.2	01 September 2021	01 September 2024	1096
Task 1.1.3	01 September 2021	01 September 2024	1096
Task 1.2.1	01 September 2020	01 September 2021	365
Task 1.2.2	01 September 2021	01 September 2024	1096
Task 1.3.1	01 September 2020	01 March 2021	181
Task 1.3.2	01 March 2021	01 September 2024	1280
Task 1.4.1	01 September 2020	01 May 2021	242
Task 1.4.2	01 May 2021	01 September 2021	123
Task 1.4.3	01 September 2021	01 September 2024	1096
Task 2.1.1	01 September 2020	01 December 2020	91
Task 2.1.2	01 December 2020	01 March 2021	90
Task 2.2.1	01 September 2020	01 September 2021	365
Task 2.2.2	01 September 2021	01 September 2024	1096
Task 2.3.1	01 September 2020	01 September 2021	365
Task 2.3.2	01 September 2021	01 September 2024	1096
Task 2.4.1	01 September 2020	01 December 2020	91
Task 2.4.2	12 January 2020	01 September 2024	1694
Task 2.5.1	01 September 2020	01 September 2024	1461
Task 3.1.1	09 January 2019	01 September 2024	2062
Task 3.1.2	01 September 2020	01 September 2024	1461
Task 3.2.1	01 September 2020	01 September 2024	1461
Task 3.3.1	01 September 2020	03 January 2021	124
Task 3.3.2	01 March 2021	01 September 2021	184
Task 3.3.3	01 September 2021	01 September 2024	1096
Task 4.1.1	01 September 2020	01 September 2024	1461
Task 4.1.2	01 September 2020	01 September 2024	1461
Task 4.1.3	01 September 2020	01 September 2024	1461
Task 4.2.1	01 September 2020	01 September 2021	365
Task 4.2.2	01 September 2021	01 September 2024	1096
Task 4.3.1	01 September 2020	03 January 2021	124
Task 4.3.2	01 September 2020	01 September 2024	1461
Task 4.4.1	01 September 2020	03 January 2021	124
Task 4.4.2	01 March 2021	01 May 2021	61
Task 4.5.1	01 September 2020	01 January 2021	122
Task 4.5.2	01 January 2021	01 March 2021	59
Task 5.1.1	01 September 2020	01 December 2020	91
Task 5.1.2	12 January 2020	03 January 2021	357
Task 5.2.1	12 January 2020	01 September 2024	1694
Task 5.2.2	12 January 2020	01 September 2024	1694
Task 5.2.3	12 January 2020	01 September 2024	1694
Task 5.3.1	12 January 2020	01 September 2024	1694
Task 5.3.2	12 January 2020	01 September 2024	1694
Task 5.3.3	12 January 2020	01 September 2024	1694



Gantt Chart